Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14693-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date:

Pay Period:

10/08/2014

Page 1 of 6

09/01/2014
to 10/07/2014

Contract Location: Time Allowed: Days
ON I-16/SR 404 AT SR 96 AND I-16 / SR 404 Elapsed Calender Days: Days
Percent Time: 24.66
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/17/2014

P. O. DRAWER 970 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014

MARIETTA GA 30061-0970 Date Work Began: 04/10/2014

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,382,550.64 Counties:

Original Contract Amount $14,926,238.87 Twiggs

Funds Available $13,601,184.24

Percent Complete 11.38%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007251 $15,382,550.64 $14,926,238.87| $13,601,184.24 11.58% $513,811.93

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14693-14-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0006

Pay Period:

Date: 10/08/2014

Page 2 of 6

09/01/2014
to 10/07/2014

Project Number:

Federal State Project Number:

0007251

SR 96 - INTERCHANGE RECON

CSNHS-0007-00(251)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,400,657.51

Prev to Date
$1,014,043.55

$350,164.41 $253,510.92
$1,750,821.92 $1,267,554.47
$30,544.48 $0.00
$1,781,366.40 $1,267,554.47
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,781,366.40

$1,267,554.47

Total Payable:

This Estimate

$386,613.96
$96,653.49
$483,267.45
$30,544.48
$513,811.93
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$513,811.93



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 3 of 6

Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0006 Pay Period: 09/01/2014
to 10/07/2014

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 PAVEMENT
0019 210-0100 GRADING COMPLETE - LS 1.000 .290
2593353.230 .040
.330 $103,734.13 $855,806.57
CSNHS-0007-00(251)
Category Amount: $103,734.13 $855,806.57
Category Number: (0030 ROADWAY
0020 150-1000 TRAFFIC CONTROL - LS 1.000 312
335826.180 .020
.332 $6,716.52 $111,494.29
CSNHS-0007-00(251)
Category Amount: $6,716.52 $111,494.29
Category Number: 0010 ROADWAY & BRIDGE NO 1 -ALT 1
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 50,000.000 .000
20.170 2,276.430
2,276.430 $45,915.59 $45,915.59
Category Amount: $45,915.59 $45,915.59
Category Number: (0030 ROADWAY
0170 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 7,000.000 1,064.000
26.680 -266.000
798.000 $-7,096.88 $21,290.64
Category Amount: $-7,096.88 $21,290.64
Category Number: (0110 EROSION CONTROL - PERMANENT
0290 700-8000 FERTILIZER MIXED GRADE TN 28.000 .078
600.000 .080
158 $48.00 $94.80
Category Amount: $48.00 $94.80
Category Number: (0100 EROSION CONTROL - TEMPORARY
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 22,000.000 7,374.000
2.150 987.750
8,361.750 $2,123.66 $17,977.76



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0006

Date: 10/08/2014
Page 4 of 6

Pay Period: 09/01/2014
to 10/07/2014

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 EROSION CONTROL - TEMPORARY
0400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 8,750.000 1,043.250
2.850 36.750
1,080.000 $104.74 $3,078.00
Category Amount: $2,228.40 $21,055.76
Category Number: (0030 ROADWAY
0415 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 8,950.000 12,040.000
1.350 -12,040.000
.000 $-16,254.00 $0.00
0555 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 4.000 .000
5600.000 4.000
4.000 $22,400.00 $22,400.00
0560 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 4.000
60.000 20.000
24.000 $1,200.00 $1,440.00
Category Amount: $7,346.00 $23,840.00
Category Number: 0080 LIGHTING
0680 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF 5,626.000 .000
5.000 2,330.000
2,330.000 $11,650.00 $11,650.00
0685 682-6221 CONDUIT, NONMETL, TP 2,1 1/2IN LF 5,210.000 .000
5.260 2,810.000
2,810.000 $14,780.60 $14,780.60
0690 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,038.000 .000
5.360 570.000
570.000 $3,055.20 $3,055.20
Category Amount: $29,485.80 $29,485.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14693-14-000-1 Estimate Number: 0006

Date: 10/08/2014

Page 5 of 6

Pay Period:

09/01/2014

to 10/07/2014

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 -ALT 1
0800 500-3002 CLASS AA CONCRETE CcYy 983.000 348.040
383.970 47.660
395.700 $18,300.01 $151,936.93
0810 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,060.000 .000
102.180 .000
.000 $.00 $0.00
1
0820 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 3,433.000 .000
178.000 1,495.320
1,495.320 $266,166.96 $266,166.96
1
0830 511-1000 BAR REINF STEEL LB 136,159.000 48,602.320
0.720 7,831.680
56,434.000 $5,638.81 $40,632.48
Category Amount: $290,105.78 $458,736.37
Category Number: (0100 EROSION CONTROL - TEMPORARY
1035 163-0240 MULCH TN 120.000 74.120
145.000 20.475
94.595 $2,968.88 $13,716.28
1040 163-0232 TEMPORARY GRASSING AC 20.000 3.902
225.000 401
4.303 $90.23 $968.18
Category Amount: $3,059.11 $14,684.46
Category Number: 0080 LIGHTING
1135 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 614.000 .000
6.100 250.000
250.000 $1,525.00 $1,525.00
Category Amount: $1,525.00 $1,525.00



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 6 of 6

Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0006 Pay Period: 09/01/2014
to 10/07/2014

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 EROSION CONTROL - TEMPORARY
1199 167-1500 WATER QUALITY INSPECTIONS MO 28.000 5.000
200.000 1.000
6.000 $200.00 $1,200.00
Category Amount: $200.00 $1,200.00
Project Total Amount: $483,267.45 $1,750,821.92



